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] fﬁ/ CALIFORNIA CHANGE ORDER (CO) CO No.:00080

High-Speed Rail Authority

TITLE: CHSR Standard Specification Section DATE: 12/15/2015
02 21 33,” Photographic
Documentation” - Revision

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400 :
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for providing (5) five, time-lapse camera systems, a time-lapse video documentation services as described
below and perform the first six (6) month hosting service. In addition, said changes shall be in accordance with the revision of Section
02 21 33, “Photographic Documentation,” of the California High Speed Train Project (CHSTP) Standard Specifications as shown on
Attachment A of this Change Order.

Three (3) of the five (5) time-Lapse camera systems shall be operational at the following locations by January 6, 2016:
1. Fresno River Viaduct
2. Tuolumne Bridge
3. SR 180 Trench Section

The remaining two (2) time-lapse camera systems shall be operational as coordinated with the Authority’s designated representative.
All five (5) of the time-lapse cameras shall become the property of the Authority after completion of the project. The Contractor shall
not be responsible for any camera or video equipment stolen from the project job sites after said equipment is installed and accepted by
the Authority.

EXTRA WORK AT AN AGREED LUMP SUM:

For the above work, the Contractor shall receive and accept the agreed lump sum of $30,000.00. This sum constitutes full and
complete compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason of this
change.

The Contractor shall provide all services, labor, materials and equipment in accordance with the requirements specified in the attached
specifications, Special Provisions, General Provisions and CHSTP Design Criteria. The Contractor shall coordinate with the
Authority’s designated representative for initial camera locations and subsequent relocation of each camera system (1 each).

EXTRA WORK AT FORCE ACCOUNT:

At the option of the California High Speed Rail Authority (HSRA), the Contractor shall provide additional hosting services, as outlined
in the revised specification, at six (6) month intervals, per camera system, after the initial first six (6) months hosting service is
performed.

Estimate of Extra Work at Force Account: $20,000.00 (10 intervals @ $2,000.00 each).

TIME ADJUSTMENT

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

N/A 00001 Time-lapse camera systems and 10 LS $30,000.00 $30,000.00 0
Time-fapse video documentation
N/A 00002 Six-month extensions services - HSRA option 10.0 EA $2,000.00 $20,000.00
Total: $50,000.00 0
\Contractor -/ California High Speed Rail Authority
_Acceptance by SﬂgmiLt@ by Recommended by Apprgved by
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CALIFORNIA 10680
High-Speed Rail Authority CHANGE ORDER (CO) CO No.:06380

TITLE: CHSR Standard Specification Section DATE: 12/15/2015
02 21 33,” Photographic
Documentation” - Revision

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Crder is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other

changes. on the unchanged Work,

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of
perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s ¢laim is falsely represented.

Subcontractor's Sworn Certification(s):

Atrached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Si; ] Date
Jim Laing - Project Manager/Director
2 hshs
California High-Speed Rail Authority
Submitted by
i e P ) Date
T r) — M@O&\ John C. Lee - D-B Oversight Manager \zA9h <
Recommended by i
Signature . Date _
Hugo Mejia - Design & Construction Manager 2/ /
190 4 12feills
Apptovally ~ () -
Signatu Date
o Hugo Mejia - Design & Construction Manager / /
dd@m (2/2/15

Contractor ¢ California High Speed Rail Authority
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